
CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 03-Aug-201S 

Customer Order Number:DW969S8694 

UNIMATIC MANUFACTURING 

EPA 734 

D.O. Voucher No. BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 

Accounts Of 

27074338 

Partial# 11 01-Jul-201S Thru 03-Aug-201S * * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4S268-7002 

068 068 x 814S.OOOO 2014 00 0000 000000 0000 00000 6801001S 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER GS 
KANSAS CITY DISTRICT GS 
S720 INTEGRITY DRIVE 

MILLINGTON TN 380S4-SOOS 

$49,467.93 096NAX 3122.0000GS082416868012694 96231 

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

Subtotal: 

CORPS CERTIRCAllON 
"I CERTIFY THAT THE AbOVE ARTICLES WERE DELIVERED MW OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYIV:ENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD 8E PAID AND CHARGED TO THE APPROPRIAT\GN(S) OR 

Total Billed Amount: 

Funds Authorized: 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

Total Flux Billed: 

Prev Flux Billed: 

Current Flux Billed: 

DA Form 444S-R 

Less Partial Amount Paid: 

Payment Due Date: 02-Sep-2015 Pay This Amount: 

FUNDS~ INDICATED." a ();vJ 
~D Ji /Qt< ~) &4ALJ----DAS\GNATURE 

~Darfi111~n 

CERTIFICATE OF OFFICE BILLED $1,332,864.00 

$230,S14.40 

$181,046.47 

$49,467.93 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

Approved by Treasury For Use In Lieu of SF 1080 

$49,467.93 

$41,861.00 
$1,907.12 
$1,767.14 

$467.74 
$3,464.93 

$49,467.93 

$49,467.93 

$0.00 

$49,467.93 

cobilnonit.892 v2.1.4 



msfcr.2.1.18 246 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

MONTHLY REPORT FOR JULY 2015 

PROGRESS REPORT 

Page: 190 
Date: 04-AUG-2015 
Time: 14:01:44 

I Revised Reimbursable Direct Fund Cite IA Totals 
I (096X3122) (096X3122) 
I ----------
1 STATEMENT OF CHARGES FOR PERIOD: 

I 
I 
I Total Funds Authorized: 

I 
I 
I Less Total Expenditures: 
I Less Undelivered Orders: 
I Less Commitments: 

I 
I 
I 

(-) 
(-) 

(-) 

$1,332,864.00 

$230, 514. 40 
$1,000,083.00 

$3, 772.87 

$0.00 

$0.00 
$0.00 
$0.00 

$1,332,864.00 

$230, 514. 40 
$1,000,083.00 

$3,772.87 

I Funds Available Balance: $98,493.73 $0.00 $98,493.73 

I BILLING ACTIVITY (096X3122): i 
I 

Bill Number: 27074338 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$49,467.93 
$230, 514. 40 

Funds Expended During Report Period: $0.00 
Total Expended to Date: $0.00 

FOR OFFICIAL USE ONLY (FOUO) 



rnsfcr.2.1.18 246 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 
IA Number: DW96958694 

Bill Number: 27074338 
Bill Invoice Date: 03-AUG-2015 

Monthly Billing Arnount(096X3122): 

Monthly Direct Fund Cite Contract Cost(068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

MOLLY JEAN BOUGHAN 
AMY DARPINIAN 
JACQUELINE FRAZIER 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$49, 467. 93 

$0.00 

Costs for 
Current Month 

---------
$2,172.74 
$1,292.19 
$1,907.12 

$0.00 
$0.00 

$41,861.00 
$0.00 
$0.00 

$47,233.05 
$2,234.88 

----------

$49,467.93 

Function 

GEOLOGIST 
CHEMIST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

-------------
$21,142.48 
$12,430.48 

$982.36 
$0.00 
$0.00 

$125,556.00 
$0.00 
$0.00 

$160, 111.32 
$20,935.15 

--------------------
$181, 04 6. 4 7 

Hours 

4.50 
37.75 

0.75 

Project Costs 
to Date 

$23,315.22 
$13,722.67 

$2,889.48 
$0.00 
$0.00 

$167,417.00 
$0.00 
$0.00 

$207,344.37 
$23,170.03 

--------------
$230,514.40 

Labor Amount 

$424.95 
$4,326.11 

$70.82 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 191 
Date: 04-AUG-2015 
Time: 14:01:44 



msfcr.2.1.18 246 
99EPA 

KANSAS CITY DISTRICT 
UNIMATIC MANUFACTURING NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

JOSHUA RYA BOECKMANN 
JENNIFER R ALLSBURY 
PAUL D SPECKIN 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 
-------- --------

PROJECT SCHEDULER 2.00 
CONTRACT SPECIALIST 1.50 
LEAD CIVIL ENGINEER 4.00 

50.50 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 
------------

$188.88 
$141.65 
$547.40 

------

$5,699.81 

Page: 192 
Date: 04-AUG-2015 
Time : 14 : 01 : 4 4 



Unimatic Superfund Site RI FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -
NJD002164796 

Phase: Remedial Investigation/Feasibility Study 

Bill No.: 

Reporting 
Period: 

2707 4338 #11 IA No.: 

From: 

01Jul2015 

DW96958694 (P2-448170) 

To: 

03 Aug 2015 
Work Performed 

Nanative Initiate project work, management resources and schedule. 

Meetin Project progress conf call with EPA and CDM held monthly. 

IAG Expiration Date: 

EPA RPM: 

Trevor Anderson 

Key 
Milestones 
Com let.ed 

• Mobilize and complete roughly half the field work 

Projected Work 

31 December 2020 

USACE PM: 

Amy Darpinian 

Nanative • Evaluate cost of field work to ensure adequate funds available for CDM Smith's contract. 
Meetings • Next project progress conf call on July 8 

• Field program update July 1 
Key 
Milestones 
Projected 

• Complete field work the mid-July. Data expected end of September. 
• Hazardous Material Building Survey: July 29 
• Recollect and ship groundwater samples that were stored at DESA. 
• Receive Surveyer report. 
• IDW sampling. 
• Sept 15: Congressman visit to site. 

Issues 
• GREEN 
• YELLOW. Project schedule will be very compressed to meet a ROD in September 2016. 

• GREEN 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 

Planned Date Actual Date Notes 

Contract 

W912DQ-1 l-D-3004 $400,000 Nov 2014 $467,500 22Dec2014 Funds rec'd. 
(CDMSmith) 
W912DQ-l 1-D-3004 $500,000 Mar2015 $700,000 17 Jun 2015 Additional funds for RI field work. 
W912DQ-l l-D-3004 $50,000 Jan 2016 

Additional funds for FS completion. 

Scope of Work Summary 
The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

Project Development Team 

Name Resoonsibilitv 

Amy Darpinian Project Manager 

Jacqy Frazier Chemist 

~?7~-
Amy Darpinian, Project Manager 
816-389-3897 

UNIMATIC MONTHLY RPT-11 JUL15.DOCX 

Name Responsibility 

Paul Speckin Engineer 

Molly Boughan Geologist 

August 27, 2015 

Date 

1Of1 
AUGUST 27, 2015 



FY15Q1 

Bill# 2 3 
Item Oct-14 Nov-14 

Travel Expenses 

Other: Reproduction Services 

Departmental Overhead 1,893.76 1,448.74 

Administrative Overhead 534.62 407.45 

Labor 3,945.31 3,018.18 

Other COE -
COE Subtotal 6,373.69 4,874.37 

COE Cumulative 6,595.10 11,469.47 

Contract (COM $467,500) - -

Contract Cumulative 

Total This Period: 6,374 4,874 

Cummulative Total: 6,595.10 11,469.47 

Funding Received 

Cumulative Funding Received 632,864.00 632,864.00 

Remaining To Bill ######### ########## 

$1,400,000 - - ------------------

$1,200,000 

$1,000,000 

$800,000 
A A . 

$600,000 

$400,000 

$200,000 

$0 
.. ~ ·-
~ ~-

Unimatic Superfund Site RI FS 
DW96958694; ; P2: 448170 

Funds Availability 
FY15 Q2 

4 5 6 7 
Dec-14 Jan-15 Feb-15 Mar-15 

594.91 

2,263.12 484.56 1,401.72 2,552.20 

636.51 136.28 394.22 717.81 

4,714.83 1,009.50 2,920.24 5,317.08 

8,209.37 1,630.34 4,716.18 8,587.09 

19,678.84 21,309.18 26,025.36 34,612.45 

30,211.00 

30,211.00 

8,209 1,630 4,716 38,798 

19,678.84 21,309.18 26,025.36 64,823.45 

632,864.00 632,864.00 632,864.00 632,864.00 
########## ########## ########## ########## 

A A . 

-- ~ 

FY15 Q3 FY15 Q4 

8 9 10 11 
Apr-15 May-15 Jun-15 Jul-15 Totals 

387.45 1,907.12 2,889.48 

-

1,442.67 1,688.03 3,158.87 1,767.14 18, 167.30 

405.75 446.81 836.15 467.74 5,002.73 

3,005.58 3,309.87 6,193.84 3,464.93 37,034.89 

-

4,854.00 5,444.71 10,576.31 7,606.93 63,094.40 

39,466.45 44,911.16 55,487.47 63,094.40 322,871.29 

41,925.00 28,201.00 25,219.00 41,861.00 167,417.00 

72,136.00 100,337.00 125,556.00 167,417.00 

46,779 33,646 35,795 49,468 

111,602.45 145,248.16 181,043.47 230,511.40 616,477.09 
700,000.00 1,332,864.00 

632,864.00 632,864.00 !Ji!!f!!J;'fff,'/f/;'!/ !IiliI!!!lt.'!lf/flh' 

########## ########## ########## ########## 

,, 
/ 

/ ........,COE Cumulative 

,/ -Contractor Cumulative 

......,..Funding Received 

""'*-Total Spent 
-"' 

..... A 

v 

Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Jul-15 

Unimatic RIFS cost track.xlsx 



PROGRESS REPORT 

Site Name: 
Project: 

Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study 

Prepared by: Thomas Mathew 
Representing: 
Date: 

CDM Federal Programs Corporation (CDM Smith) 
August 27, 2015 

Reporting Period: July 2015 

1. Progress Made this Reporting Period - CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 

• CDM Smith performed routine project management activities . 

• Monthly project status meeting with USA CE and EPA was held on July 8, 2015. The 
discussion was summarized in the meeting minutes submitted on July 22, 2015. The next 
project status call is scheduled for August 6, 2015. 

Work Order 2- RI/FS Planning Activities 

• No Activity 

Work Order 3 - Community Involvement 

• No Activity 

Work Order 4 - Remedial Investigation 
• Field program and demobilization was completed on July 17, 2015 
• IDW sampling was completed by Seacoast Environmental on July 17, 2015 
• Daily Quality Control Reports were submitted on a daily basis to USA CE documenting 

the daily progress of the field program 
• CDM Smith submitted the field audit report to USACE on July 20, 2015 
• Award for h(lzardous building survey was completed on July 21, 2015 
• Groundwater samples (dioxin/furans) stored at DESA were shipped to the assigned 

laboratory on July 27, 2015 
• The field program for hazardous building survey was completed on July 29, 2015 

Work Order 5 - Feasibility Study. 
• No activity 

Work Order 6 - Post RI/FS Support 
• Not Awarded 

Work Order 8 -Fee 

2. Anticipated Problems and Recommended Solutions - None 

1 



Unimatic Manufacturing Corporation Superfund Site 
July 2015 Monthly Report 
Page 2 

3. Problems Resolved- None 

4. Deliverables Submitted 

Work Order 
W01 
W04 

Title 
June Monthly Report 
Field Audit Report 

5. Upcoming Events/Activities Planned 

• 
• 

Continue project management activities 

Review hazardous building survey report 

• 
• 
• 
• 
• 

Complete transferring boring log information to gNIT 

Finalize ground penetrating radar survey and report 

Begin data upload as they are received from DESA 

Complete off-site rule form for IDW disposal 

Conduct site recon for SLERA 

6. Key Staffing Changes - None. 

7. Percentage Complete - See attached table. 

2 

Date 
7/15/15 
7 /20/15 
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